

## *Action Plan Updated to July 2002*

### **2002-2003 Objectives and Time Table**

<b>Activities / Objective</b>	<b>Method / Strategy</b>	<b>Contributors</b>	<b>Time line</b>	<b>Comments</b>
I. Literature Review	Online databases	final bibliography selected by the Steering Committee	Completed by January 31, 2002	with continuous updating
II. Three Surveys	<u>Student Survey</u> (demographics and needs assessment) to be mailed <u>Faculty Survey</u> <u>Library Survey</u> existing and planned services and policies) by interview using survey previously mailed	Random sample of DE student population  Faculty, Instructors Participating Novanet libraries	March 2002	surveys distributed but returns still coming in throughout February; data entry more time - consuming than expected
III. Develop a tentative Service Model in the form of a Discussion Paper	based on responses to the surveys	input from the DE Working Group and DE Liaisons at libraries at 8 universities and the community college	April-May 2002	data entry for library survey continues. Discussion paper to integrate findings of all three surveys (5 surveys if you count the comments as separate)
IV. Stake Holders Forum	by invitation small conference / workshop format	representatives of DE students, DE faculty / instructors / coordinators of programs and library staff	May 2002	more realistic for careful planning for 50 participants
V. Business Plan for Pilot Project	based on outcomes of the forum.	Recruit student and faculty representatives for the Steering Committee (DE Working Group)	June-July 2002	prepare proceedings or summary document; consultations in development of the business plan; it is required before (Aug.5, 2002)
VI. Select suite of innovative information and learning technologies for testing	Committee to attend one technology conference; update literature review	Steering Committee	June-July 2002	must research specs and possibly prepare tender documents or RFPs for a number of products
VII. Recruit: Assistant Project Manager and library staff	Identify skills needed & benefits to be derived Develop publicity on project goals, objectives with examples of complementary skills:	Steering Committee contact library staff of Novanet institutions  contact Dalhousie School of Library and Information Management and	June-July 2002	will need lead time to prepare recruitment papers for proper personnel management  lobbying and publicity for the project among library staff

	teaching, reference, distance ed., info technology communications, Web Page design, educ.program design, etc.	professional contacts.		
VIII. Lease equipment & set up office and meeting space	Upgrade office environment for Asst Project Manager & test teams (subcommittees)	Steering Committee Subcommittees / teams, as needed	August 2002 -	Pilot starts January 2003
IX. Test and implement selected information technologies: <b><i>Live chat research assistance; develop user profiles</i></b>	Plan implementation:  toll free phone line virtual / live chat research and reference service; database development; security issues	Steering Committee Pilot Project Manager Consultants Participating library staff, DE students, faculty, administrators; IT support	Fall 2002 -	Pilot starts January 2003
X. Test and implement selected information technologies: <b><i>Discipline-specific electronic core collections</i></b>	Plan implementation:  Web site development and technologies related to communication of digital information	Pilot Project Manager Consultants Participating library staff DE students, faculty, administrators; IT support  One working group or team	Fall 2002 -	Pilot starts January 2003
XI. Test and implement <b><i>online tutorials</i></b>	Plan the implementation: generic Novanet tutorial; revise Novanet DE web pages (staff, students); create viewlets	One working group or team	Fall 2002 -	Pilot starts January 2003
XII. Test and implement <b><i>comparison of methods for electronic reserves</i></b>	Prepare experimental design and enlist three cooperating libraries: print, electronic, CD	One working group or team	Fall 2002 -	Pilot starts January 2003
XIII. Run the Pilot Project one year (1-2 semesters)		Three working groups	January - December 2003	Pilot starts January, ends December 2003
XIV. Evaluation of Project	Methodologies established the first year Statistics Journal Keeping by participants		January 2004	Pilot finishes December 2003